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VIA HAND DELIVERY

Magalie Salas, Esq.

Secretary

Federal Communications Commission
1919 M Street, N.W., Room 222
Washington, DC 20054

Dear Ms. Salas:

CC Docket No. 95-116

Telephone Number Portability

Petition for Waiver and Extension of Implementation Deadline
Roseville Telephone Company

Enclosed, on behalf of Roseville Telephone Company, please find an original and
three copies of its Petition for Waiver and Extension of the Phase IV Implementation Deadline
for Local Number Portability in the Sacramento, California, MSA.

If you have any questions, please contact me.

PJF/jr
Enclosures

.. Very truly yours,

Paul J. Feldman
Counsel for
Roseville Telephone Company

cc.  Geraldine Matisse, Esq.
Chief, Network Services Division

No. i Copies recd O 3
UstABCDE
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In the Matter of )
) CC Docket No. 95-116
Telephone Number Portability )

PETITION OF ROSEVILLE TELEPHONE COMPANY
FOR WAIVER AND EXTENSION OF IMPLEMENTATION DEADLINE

Pursuant to Section 52.23(e) of the Commission’s Rules, 47 C.F.R. § 52.23(e),
promulgated in the above-captioned proceeding,’ Roseville Telephone Company
("RTC") hereby requests a waiver and extension of the Phase |V implementation
deadline set by the Commission for fong-term Local Number Portability ("LNP") in the
Sacramento, California Metropolitan Statistical Area ("MSA"). It is requested that the
implementation deadline be pushed back 19 days, from September 30, 1998, to
October 19, 1998, as applied to RTC. Such an extension will align RTC’s LNP
intercompany testing and implementation efforts with those of Pacific Bell, the dominant
carrier in the Sacramento MSA.

l. Introduction

RTC is an incumbent local exchange carrier providing service to over 100,000

access lines in Roseville, California, and other areas in Placer and Sacramento

Counties, California. Its entire wireline service area is in the Sacramento, California,

! In the Matter of Telephone Number Portability, First Report and Order and
Further Notice of Proposed Rulemaking, 11 FCC Rcd 8352 (1996)("First Report and
Order").




Counties, California. Its entire wireline service area is in the Sacramento, California,
MSA.

In the First Report and Order, the Commission delegated to the Chief of the
Common Carrier Bureau "the authority to waive or stay any of the dates in the
implementation schedule, as the Chief determines is necessary to ensure the efficient
development of number portability.”” Commission rules require a local exchange carrier
("LEC") seeking such waiver relief to demonstrate the basis for its contention that it is
unable to comply with the FCC'’s LNP deployment schedule.® Such a showing is made
below.*

il Request for Waiver and Extension of the Phase |V Implementation Deadline

RTC will, by September 30th, have installed all necessary systems that will allow
it to provide LNP in its service area.® However, RTC will not be able to meet the
Commission’s Phase IV deployment schedule for this market because it will be unable
to complete, by September 30th, the cooperative, inter-carrier LNP testing that must

take place before LNP may be implemented in this MSA.

2 First Report and Order, at page 8397. The implementation schedule is
found in the Appendix to Sub-Part C of Part 52 of the Commission’s Rules.

3 47 C.F.R. § 53.23(e).

4 The Commission rules also require that a carrier seeking to extend the
time by which implementation will be completed must file a petition "at least 60 days in
advance of the deadline.” 47 C.F.R. § 52.23(e). This Petition is being filed more than
60 days prior to the September 30th deadline.

3 Exhibit 1 identifies the particular switches for which this extension is
requested.



On May 15, 1998, the FCC waived the Phase IV implementation deadline for
Pacific Bell in its West Coast Region MSAs, which includes the Sacramento MSA® The
Bureau pushed back that deadline from September 30th, to October 19, 1998. Based
on discussions among carriers at a recent meeting of the California Local Number
Portability Task Force - Operation and Implementation Subcommittee ("CLNPTF"),
testing by Pacific Bell in the Sacramento MSA will occur between late August and
October 19th. Because Pacific Bell is the LNP Coordinator for the Sacramento MSA,
as a practical matter, MSA-wide testing cannot occur without Pacific Bell's participation.
Accordingly, RTC cannot perform the required testing by itself, and thus, while RTC
currently stands ready to participate in the required inter-carrier LNP testing in this
region, it is unlikely that such testing wiil be completed prior to September 30th.
Furthermore, as noted at the recent meeting of the CLNPTF, Commercial Porting Local
Service Requests will not be issued until the conclusion of inter-carrier tests, and
accordingly, it will be impractical if not impossible for RTC to provide LNP prior to
October 19th.

Because RTC will be unable to complete the inter-carrier LNP testing in the
Sacramento MSA by September 30, 1998, and thus will be unable to implement LNP by

the September 30, 1998 deadline, RTC respectfully requests that the Commission

6 See Telephone Number Portability Extension Order, CC Dkt. No. 95-116,
(DA 98-917, rel. May 15, 1998). The Order also addressed the extension request of
various other carriers.




waive its Phase 1V LNP deployment deadline, set forth in the Appendix to Sub-Part C of
Part 52 of its Rules, as applied to RTC. Such deadline should be extended to

October 19, 1998, the current Phase IV implementation deadline for Pacific Bell. RTC
anticipates that with inter-carrier testing completed, it will be able to implement LNP at
that time.

Grant of this extension would serve the public interest by allowing for full testing
of LNP in the Sacramento MSA, and thus more efficient and transparent provision of
service to the public. Furthermore, because the duration of the requested extension is
only 19 days, there will be no significant impact on local competition in the MSA.

lli.  Conclusion

Prior to the current September 30th deadline, RTC will have installed all systems
necessary to turn-up LNP in accordance with the Commission’s implementation
schedule. However, because inter-carrier testing cannot be completed prior to that
deadline, the public interest would be served by granting this Petition for Waiver and
extending RTC’s implementation deadline to October 19, 1998, so that LNP can be fully
tested prior to implementation.

WHEREFORE, for the reasons stated above, RTC requests that the Commission

waive the Appendix to Sub-Part C of Part 52 of its Rules, and extend to October 19,



1998 the Phase IV implementation deadline for LNP in the Sacramento, California,

MSA, as applied to Roseville Telephone Company.
Respectfully submitted,

o o

George Pefrutsas
Paul J. Feldman

Counsel for Roseville
Telephone Company

Fletcher, Heald & Hildreth, P.L.C.
1300 North 17" Street - 11" Floor
Arlington, VA 22209
Tel: 703-812-0400
Fax: 703-812-0486

July 8, 1998




EXHIBIT 1

SWITCHES FOR WHICH ROSEVILLE TELEPHONE COMPANY
SEEKS WAIVER OF PHASE IV LNP IMPLEMENTATION DEADLINE

Roseville, California - RSVLCAXF78G

Citrus Heights, California - CTHTCAXF72G




